COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2021

ESTI MATE SUMVARY 08:09: 51
CONTI D C22594 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22594- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLOW 9/3/2021 FIXED COVPLETI ON DAl
SH64 RANGELY EAST/US 40 DI NOSAUR PERCENT TIME:  72.58 ORI G TIME ALLOW 9/3/2021 FIXED COVPLETI ON DAl
PROJECT NO. STR0641- 104
SH64 RANGELY EAST/ US 40 DI NOSA
NAMVE OF ROAD:
PRQJECT COUNTI ES: Rl O BLANCO MOFFAT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 05/03/2021
P.O. BOX 566 DATE LET 12/ 03/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 12/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 03/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 604, 743. 41 PARTI Cl PATI NG $ 647, 840. 17 $ 115, 941. 50
AWARD PRQIECT AMT: $ 6,188,302.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9.81% TOTAL EARNI NGS 647, 840. 17 115, 941. 50
FUNDS AVAI LABLE: $ 5,956,903.24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 647, 840. 17 115, 941. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -15,352. 18 -3,478.24
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 632, 487. 99 112, 463. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 632, 487. 99 112, 463. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112, 463. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22594-BI D ESTI MATE RUN 08/ 03/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0003 08: 09: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 17, 206. 000 0. 000
5% 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00250 *Rermoval of Pavenent Marking (GRI NDI NG 139, 579. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 3, 504. 000 2,912. 500
LF 144.500 578. 00
4.00000 3, 057. 000 12, 228. 00
0020 202-01300 *Renpbval of End Anchorage 19. 000 12. 000
EACH 3. 000 1, 200. 00
400. 00000 15. 000 6, 000. 00
0025 203- 00000 Uncl assi fi ed Excavation 2, 500. 000 0. 000
cY 0. 000 0. 00
24.00000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 1. 000
HOUR 3. 000 390. 00
130. 00000 4. 000 520. 00
0035 203-01510 Backhoe 20. 000 0. 000
HOUR 3. 000 330. 00
110. 00000 3. 000 330. 00
0040 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 7.000 1, 540. 00
220. 00000 7.000 1, 540. 00
0050 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 700. 000 40. 000
LF 0. 000 0. 00

5. 00000 40. 000 200. 00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22594-BI D ESTI MATE RUN 08/ 03/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0003 08: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 150. 000 44. 000
LF 0. 000 0.00
10. 00000 44.000 440. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0080 208-00107  Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0085 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0090 210-04010  Adjust Manhol e 5. 000 0. 000
EACH 0.000 0.00
1, 100. 00000 0. 000 0. 00
0095 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0.00
0100 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0105 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 968. 000 0. 000
Cl ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0110 240-00000 *W ldlife Biologist 17. 000 17. 000
HOUR 0. 000 0. 00

150. 00000 17. 000 2,550.00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

240- 00010

304- 01005

304- 06000

304- 06007

403- 34701

403-34701

411- 03342

411- 10255

420- 00132

506- 00206

506- 01020

ROADWAY

C22594
22594-BI D
STR0641- 104
| TEM
DESCRI PTI ON
Renoval of Nests

Aggregat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading SX) (75) (Fiber)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Separator) (Cl ass 1)

Ri prap (6 Inch)

Geogri d Rei nf orcenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
HOUR
70. 00000
2, 550. 000
cy
49. 00000
10, 617. 000
TON
25. 00000
440. 000
cy
60. 00000
28, 130. 000
TON
65. 00000
9, 156. 000
TON
74. 00000
2, 312. 000
TON
450. 00000
18, 673. 000
GAL
3. 00000
2, 722. 000
sy
5. 00000
2.000
cy
200. 00000
5, 444. 000
sy

7.00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 03/ 2021

400.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 09: 51

AMOUNT

8, 760.

400.

.00

.00

.00

00

.00

.00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00301

606- 01370

606- 01402

606- 02005

609- 21020

612- 00001

612-00002

612- 00003

612- 00052

614- 72875

614-80387

ROADWAY

C22594
22594-BI D
STR0641- 104
| TEM
DESCRI PTI ON
*Quardrail Type 3 (6-3 Post Spacing) (31" MSS)

*Transition Type 3G

*Transi tion Type BR10OB- GR3

*End Anchorage (Flared) (31" MGS)

*Curb and CGutter Type 2 (Section Il-B)

*Del i neator (Type I)

*Del i neator (Type I1)

*Del i neator (Type II1I)

*Refl ector

*Loop Detector Wre

*Runbl e Strip (Ginding)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 926. 000
LF
33. 00000
4. 000
EACH
5, 500. 00000
4. 000
EACH
3, 000. 00000
20. 000
EACH
5, 000. 00000
1, 419. 000
LF
56. 00000
60. 000
EACH
44. 00000
20. 000
EACH
46. 00000
20. 000
EACH
52. 00000
500. 000
EACH
5. 00000
704. 000
LF
18. 00000
90, 900. 000
LF

0.11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 050. 000
287. 500
3, 337.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
4. 000
16. 000

707.000
474.000
1,181.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

704. 000
0. 000
704. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

9, 487

20, 000

26, 544

50

.00

.00

00

00

.00

.00

.00

.00

.00

.00

08: 09: 51

AMOUNT

110, 137

80, 000

66, 136

12,672

50

.00

.00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22594-BID ESTI MATE RUN 08/ 03/ 2021
PRQIECT STR0641- 104 ESTI MATE NO 0003 08: 09: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 000 0.00
18, 000. 00000 0. 500 9, 000. 00
0230 626- 00000 *Mobi | i zati on 1. 000 0.185
LS 0. 000 0. 00
735, 680. 00000 0.185 136, 100. 80
0235 626-01113  *Public Information Managenent (Tier I11) 250. 000 187. 000
DAY 25.000 1, 750. 00
70. 00000 212. 000 14, 840. 00
0240 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 647.000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0245 627-00013  *Pavenent Marking Paint (H gh Build) 2, 798. 000 0. 000
GAL 0. 000 0.00
35. 00000 0. 000 0. 00
0250 627-30407 *Prefornmed Thernopl astic Pavenment Marking 32. 000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0255 629-01006 Survey Monunent (Type 6) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0260 629-01050 *Monument Box 7.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0265 630- 00000 *Fl aggi ng 3, 210. 000 352. 000
HOUR 250. 500 8,016. 00
32. 00000 602. 500 19, 280. 00
0270 630-00001 *Pilot Car Qperation 500. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0275 630-00007 *Traffic Control Inspection 43. 000 4. 000
DAY 10. 000 3, 300. 00
330. 00000 14. 000 4,620. 00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22594-BI D ESTI MATE RUN 08/ 03/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0003 08: 09: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Management 101. 000 27.000
DAY 14.000 19, 600. 00
1, 400. 00000 41. 000 57, 400. 00
0285 630-80001 *Fl ashi ng Beacon (Portable) 6. 000 1.500
EACH 0. 000 0. 00
2, 000. 00000 1.500 3, 000. 00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 2.000
EACH 0. 000 0.00
12. 00000 2.000 24.00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 20. 000
EACH 0. 000 0. 00
22.00000 20. 000 440. 00
0300 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0305 630-80344  *Construction Traffic Sign (Special) 240. 000 120. 000
SF 0. 000 0. 00
15. 00000 120. 000 1, 800. 00
0310 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
8, 000. 00000 2.000 16, 000. 00
0315 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0320 630-80360 *Drum Channel i zi ng Devi ce 73.000 36. 500
EACH 0. 000 0.00
33. 00000 36. 500 1, 204. 50
0325 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0330 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 630-80367

0340

630- 80380

0345

630- 80511

0350

630- 85010

0355

700- 70010

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70034

C22594
22594-BID
STRO641- 104
| TEM
DESCRI PTI ON

*Portable Traffic Speed Monitor

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
4, 000. 00000
200. 000

EACH
10. 00000
1. 000

LS
9, 000. 00000
2.000

EACH
4, 000. 00000
170, 000. 000

FA
1. 00000
44, 150. 000

FA
1. 00000
90, 504. 000

FA
1. 00000
0.010

FA
1. 00000
12, 800. 000

FA
1. 00000
19, 300. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

32.500
0. 000
32. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

86. 370
0. 000
86. 370

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 09: 51

AMOUNT

325.

4, 000

86

.00

00

.00

00

.00

37

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0390 700-70380

0955 202-00220

0960 625-00001

CAT NO0400

0395 620- 00002

0400 620-00012

0405 620-00020

C22594
22594-BID
STRO641- 104
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

Rem Asphalt Mat CMO #2 for Curb & Gutter Prep

Const Surveying (Hour) CMO #3

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
1, 074. 000
sy
19. 00000
16. 000
HOUR
150. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
24, 000. 00000
2.000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1,074.000
1,074.000

0. 000
16. 000
16. 000

6,544,743.41 %

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

6,604, 743.41 $
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ESTI MATE RUN 08/ 03/ 2021

20, 406.

2, 400.

115, 941.

115, 941.

08: 09: 51
CUMULATI VE
AMOUNT

.00
0. 00

00
20, 406. 00

00
2,400. 00
50% 592,840.17

.00
26, 000. 00

.00
24, 000. 00

.00
5, 000. 00
00$ 55, 000. 00
50% 647, 840. 17



